

**RESOLUTION APPROVING BUDGET MODIFICATION #02 TO AECOM  
FOR SERVICES DURING CONSTRUCTION FOR THE SOUTH UNION CITY  
DRAINAGE STUDY PROJECT**

---

**MOTIONED BY:** Velazquez

**SECONDED BY:** Guzman

**WHEREAS**, the North Hudson Sewerage Authority (hereinafter "Authority") is a public body, duly formed under the Sewerage Authorities law, constituting Chapter 138 of the Laws of New Jersey of 1946, as amended (Chapter 14A of Title 40 of the New Jersey Statutes Annotated) and possesses the powers set forth therein; and

**WHEREAS**, AECOM has been selected under resolution 22-050 to provide engineering services during construction for the South Union City Drainage Study Project; and

**WHEREAS**, AECOM has submitted a request (Exhibit "A") for additional compensation in the amount of \$42,900.00 related to additional engineering services performed for items related to the South Union City Drainage Study Project; and

**WHEREAS**, the Authority has determined to undertake, and hereby amend the scope of, the South Union City Drainage Study Project as described in Appendix A hereto (the "Project") pursuant to Resolution No. 22-050 adopted on May 19, 2022; and

**WHEREAS**, the Authority has determined that the total estimated cost of the additional compensation will be an amount not to exceed \$42,900.00; and

**WHEREAS**, the Chief Financial Officer has certified that funding is available through the Authority's Capital Improvement Program; and

**WHEREAS**, the capital budget of the Authority is hereby amended to conform with the provisions of this resolution to the extent of any inconsistency herewith; and

**WHEREAS**, the Facilities Review Board has reviewed the proposal and recommends the approval of the request.


**NOW THEREFORE, BE IT RESOLVED** that the Authority, as recommended by the Facilities Review Board, approves of AECOM provision of additional professional engineering and construction services as outlined in Exhibit "A" and shall be compensated in an amount not to exceed an additional \$42,900.00.

**DATED: APRIL 20, 2023**

**RECORD OF COMMISSIONERS' VOTE**

	<b>YES</b>	<b>NO</b>	<b>ABSENT</b>
Commissioner Kappock	x		
Commissioner Marotta	x		
Commissioner Gardiner			x
Commissioner Friedrich	x		
Commissioner Guzman	x		
Commissioner Velazquez	x		
Commissioner Barrera	x		
Commissioner Zuconi	x		
Commissioner Assadourian	x		

**THIS IS TO CERTIFY THAT THIS RESOLUTION WAS DULY ADOPTED BY THE NORTH HUDSON BOARD OF COMMISSIONERS ON APRIL 20, 2023.**



---

**SECRETARY**

Mr. Fredric J. Pocci, PE, Authority Engineer  
North Hudson Sewerage Authority  
1600 Adams Street  
Hoboken, New Jersey 07030

**North Hudson Sewerage Authority  
South Union City Drainage Study  
Contract Modification No. 2**

April 6, 2023

Dear Mr. Pocci:

The purpose of this letter is to recommend Contract Modification No.2 to the North Hudson Sewerage Authority (NHSA) for the South Union City Drainage Study Project. NHSA entered into an agreement with AECOM Technical Services Inc. on May 19, 2022, to provide professional engineering services as set forth in the Request for Proposals for the South Union City Drainage Study in the amount of \$296,098.31. The NHSA Board approved Contract Modification No. 1, in the amount of \$17,571, by vote on March 16, 2023. Contract Modification No. 1 extended the flow metering period by three months, to March 31, 2023.

The Contract Modification No. 2 consists of additional work as summarized herein:

- Extend the duration of flow metering for meters NHUC-1, 2, 3, 4 and 5, and the rain gauge by four (4) months, until July 31, 2023, and provide analysis of the flow meter data for the additional period.
- Provide contract management and coordination of the flow metering program, including periodic review of interim flow meter data as recorded on ADS's viewing portal, for the extended flow metering period.

The following is a summary of the additional costs:

- Five (5) meters and one (1) rain gauge to remain in place for an additional four (4) months - amount of \$22,800 for subcontractor, ADS.
- Coordination of the extended flow metering program under Task 2 – amount of \$11,600 for AECOM
- Contract management for the extended period of flow metering under Task 5 – amount of \$8,500 for AECOM
- Total additional cost of \$42,900

The summation of the two (2) contract modifications represents an 14% increase in the original contract as summarized below:

Original Contract Amount: \$296,098.31  
Contract Amount including CO#1: \$313,669.31  
Change Order#2: \$42,900  
Final Contract Amount: \$356,569.31

The final contract amount is established at \$356,569.31. AECOM has reviewed the subcontractor's request for this fee and feel that the subcontractor's request is fair and within industry standards. Therefore, we recommend that the Authority approve this Change Order request.

If you have any questions or comments, please let me know.

Very Truly Yours,



Paul F. Storella, P.E.  
Senior Vice President  
D: (212) 984-7379 C: (646) 244-9967  
[paul.storella@aecom.com](mailto:paul.storella@aecom.com)