
23-039
RESOLUTION APPROVING BUDGET MODIFICATION #01 TO AECOM 

FOR  SERVICES DURING CONSTRUCTION FOR THE SOUTH UNION CITY
DRAINAGE STUDY PROJECT

-----------------------------------------------------------------------------------------------------------------------
MOTIONED BY:  
SECONDED BY:   

WHEREAS, the North Hudson Sewerage Authority (hereinafter "Authority”) is a public
body, duly formed under the Sewerage Authorities law, constituting Chapter 138 of the Laws of
New Jersey of 1946, as amended (Chapter 14A of Title 40 of the New Jersey Statutes Annotated)
and possesses the powers set forth therein; and

WHEREAS, AECOM has been selected under resolution 22-050 to provide engineering
services during construction for the South Union City Drainage Study Project; and  
 

WHEREAS, AECOM has submitted a request (Exhibit “A”) for additional compensation
in the amount of $17,571.00 related to additional engineering services performed for items related
to the South Union City Drainage Study Project; and

WHEREAS, the Authority has determined to undertake, and hereby amend the scope of, the 
South Union City Drainage Study Project as described in Appendix A hereto (the "Project")
pursuant to Resolution No. 22-050 adopted on May 19, 2022; and

WHEREAS, the Authority has determined that the total estimated cost of the Project will
be an amount not to exceed $313,669.31; and

WHEREAS, the Chief Financial Officer has certified that funding is available through the
Authority’s Capital Improvement Program; and

WHEREAS, the capital budget of the Authority is hereby amended to conform with the
provisions of this resolution to the extent of any inconsistency herewith; and

WHEREAS, the Facilities Review Board has reviewed the proposal and recommends the
approval of the request.

NOW THEREFORE, BE IT RESOLVED that the Authority, as recommended by the
Facilities Review Board, approves of AECOM  provision of additional professional engineering and
construction services as outlined in Exhibit “A” and shall be compensated in an amount not to
exceed an additional $17,571.00.
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 DATED: MARCH 16, 2023

    RECORD OF COMMISSIONERS’ VOTE
         YES NO            ABSTAIN

Commissioner Kappock                                                                           
Commissioner Marotta                                                    
Commissioner Gardiner                                              
Commissioner Friedrich               
Commissioner Guzman                                                                   
Commissioner Velazquez                                                                 
Commissioner Barrera                        
Commissioner Zucconi     
Commissioner Assadourian

                                                              
THIS IS TO CERTIFY THAT THIS RESOLUTION WAS DULY ADOPTED BY THE
NORTH HUDSON BOARD OF COMMISSIONERS ON MARCH 16, 2023.

 

_________________________________
     SECRETARY



 

  AECOM  
125 Broad Street 212 377 8400  tel 
New York, NY 10004 212 377 8410  fax 
aecom.com 
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Mr. Fredric J. Pocci, PE, Authority Engineer  
North Hudson Sewerage Authority  
1600 Adams Street   
Hoboken, New Jersey 07030  

 

North Hudson Sewerage Authority  
South Union City Drainage Study   
Contract Modification No. 1   
 
February 2, 2023 

 

Dear Mr. Pocci: 

The purpose of this letter is to recommend Contract Modification No.1 to the North Hudson 
Sewerage Authority (NHSA) for the South Union City Drainage Study Project. 

NHSA entered into an agreement with AECOM Technical Services Inc. on May 19, 2022  
to provide professional engineering services as set forth in the Request for Proposals for the 
South Union City Drainage Study in the amount of $296,098.31.  

The Contract Modification consists of additional work as summarized herein:  

 Extend the duration of flow metering for meters NHUC-1, 2, 3, 4 and 5, and the rain 
gauge until March 31, 2023, and provide analysis of the flow meter data for the additional 
period.  

 The following is a summary of the additional costs: 

 Five (5) meters and one (1) rain gauge to remain in place for an additional three (3) 
months - amount of $17,571 for subcontractor, ADS. 

 
The summation of the contract modifications represents an 6% increase in the  
original contract as summarized below:  
 

Original Contract Amount: $296,098.31 

Change Orders: $17,571 

Final Contract Amount: $313,669.31  
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The final contract amount is established at $313,669.31. AECOM has reviewed the 
subcontractor’s request for this fee and feel that the subcontractor’s request is fair and within 
industry standards.  Therefore, we recommend that the Authority approve this Change Order 
request. 

If you have any questions or comments, please let me know.  

 

Very Truly Yours,   

 

Paul F. Storella, P.E. 
Senior Vice President 
D: (212) 984-7379 C: (646) 244-9967 
paul.storella@aecom.com 
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