RESOLUTION AUTHORIZING CONTRACT MODIFICATION #05 FOR THE TEN YEAR COMBINED SEWER RECONSTRUCTION AND REHABILITATION PROJECT

MOTIONED BY: MAROTTA SECONDED BY: KAPPOCK

WHEREAS, the North Hudson Sewerage Authority (hereinafter "Authority") is a public body, duly formed under the Sewerage Authorities law, constituting Chapter 138 of the Laws of New Jersey of 1946, as amended (Chapter 14A of Title 40 of the New Jersey Statutes Annotated) and possesses the powers set forth therein; and

WHEREAS, pursuant to the approval granted by virtue of R.18-027, the Authority has contracted with Spiniello Companies, Livingston, N.J. for the Ten Year Combined Sewer Reconstruction and Rehabilitation Project; and

WHEREAS, a prior contract modification was requested and approved with respect to this Project under Resolution 19-059 which increased the contract price to \$640,745.95; and ; and

WHEREAS, this contract modification has been requested in order to efficiently advance the project as described in the report identified as "Exhibit A", with the additional work being documented as required by Mott McDonald, the project engineer; and

WHEREAS, the Facilities Review Board has reviewed the proposal and recommends the approval of the requested contract.

NOW, THEREFORE, BE IT RESOLVED that the Authority hereby authorizes the execution and implementation of said contract modification # 05 in an amount not to exceed \$39,150.00.

DATED: MAY 20, 2021

RECORD OF COMMISSIONERS' VOTE

	YES	NO	ABSENT
Commissioner Soares	X		
Commissioner Kappock	X		
Commissioner Marotta	X		
Commissioner Gardiner	X		
Commissioner Friedrich	X		
Commissioner Guzman	X		
Commissioner Velazquez	X		
Commissioner Barrera	X		
Commissioner White	X		

THIS IS TO CERTIFY THAT THIS RESOLUTION WAS DULY ADOPTED BY THE NORTH HUDSON BOARD OF COMMISSIONERS ON MAY 20, 2021.





Fredric J. Pocci, PE, Authority Engineer North Hudson Sewerage Authority 1600 Adams Street Hoboken, New Jersey 07030

North Hudson Sewerage Authority
Ten Year Contract
Contract Modification No. 6
Madison Street Retaining Wall, West New York

Our Reference Job No. 507101715-27

May 11, 2021

Mott MacDonald 111 Wood Avenue South Iselin NJ 08830-4112 United States of America

T +1 (800) 832 3272 mottmac.com Dear Mr. Pocci:

Mott MacDonald has prepared the following letter to recommend that work be directed to the Spiniello Companies as it pertains to the above referenced contract.

At the request of the North Hudson Sewerage Authority, we had the existing 12-inch diameter combined sewer inspection from the intersection 66th Street and Madison Street to downstream side of an existing retaining wall.

Based upon this review, we noted that the condition of the conduits has deteriorated significantly, and numerous significant structural defects have developed including cracking and joint separation. We feel that if these defects are not addressed immediately it could lead to a collapse in the combined sewer, which can result to sewer back-ups putting the public health at risk. In addition to affecting the structural stability of the retaining wall. Also, a sewer collapse will have to repaired via open cut which will be extremely disruptive to the public.

Therefore, we recommend that the these reaches of combined sewer be rehabilitated with a cured in place liners as soon as possible to prevent a structural failure.

The cost of the work of this work will be 90 liner feet at \$435.00 for a total cost of \$39,150.00.

The Contractor has agreed to perform the work at a consistent unit price for the 12-inch diameter lining in accordance the unit prices in their contract.



In the interest of public safety, the potential for delays and the fact that the Contractor can perform the work in an expeditious manner, we recommend that the work described above be directed to Spiniello Companies.

If you have any questions or comments, please let me know.

Very Truly Yours,

Mott MacDonald

Kevin P. Wynn, PE, PP, CME

Vice President 973-912-2537

kevin.wynn@mottmac.com